COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/10/2005

ESTIMATE SUMMARY 10:49:28
CONTID: C14234 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14234-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.5 DAYS TIME ALLOW: 143 WORK DAYS
I-270: VASQUEZ TO I-70 PERCENT TIME: 67.48 ORIG TIME ALLOW: 215 WORK DAYS
PROJECT NO: IM 2706-034
I-270: VASQUEZ TO I-70
NAME OF ROAD: 1270
PROJECT COUNTIES: DENVER ADAMS, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 10/31/2005 DATE TIME STARTED 06/13/2005
P. 0. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN  06/13/2005
DATE AWARDED 05/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/13/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,573,362.67 PARTICIPATING $ 2,941,045.62 S 350,966.15
AWARD PROJECT AMT: $  6,106,038.53 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.74% TOTAL EARNINGS 2,941,045.62 350,966.15
FUNDS AVAILABLE: $ 3,632,317.05 STOCKPILED MATERIALS 20,941.99 0.00
GROSS EARNINGS 2,961,987.61 350,966.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,840.17 -10,528.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,877,147.44 340,437.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,877,147.44 340,437.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340,437.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 20.000 17.000
EACH 0.000 0.00
466.32000 17.000 7,927.44
0010 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 6.000
EACH 0.000 0.00
41.47000 6.000 248.82
0015 202-00035 *REMOVAL OF PIPE 1,984.000 1,301.000
LF 0.000 0.00
13.47000 1,301.000 17,524.47
0020 202-00090 *REMOVAL OF DELINEATOR 60.000 41.000
EACH 0.000 0.00
2.08000 41.000 85.28
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 38,031.000 16,792.000
34 18,930.000 49,028.70
2.59000 35,722.000 92,519.98
0030 202-00220 *REMOVAL OF ASPHALT MAT 23,904.000 22,127.000
SY 1,777.000 3,678.39
2.07000 23,904.000 49,481.28
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 10,483.000 9,135.000
SF 1,348.000 1,658.04
1.23000 10,483.000 12,894.09
0040 202-00810 *REMOVAL OF GROUND SIGN 8.000 3.000
EACH 0.000 0.00
26.04000 3.000 78.12
0045 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
208.29000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 669.000 636.000
LF 33.000 86.46
2.62000 669.000 1,752.78
0055 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00

178.66000 2.000 357.32
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PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 *CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
1,036.26000 0.000 0.00
0065 202-05150 *SANDBLASTING 15,200.000 0.000
SF 0.000 0.00
0.51000 0.000 0.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 14,896.000
cYy 0.000 0.00
11.41000 14,896.000 169,963.36
0075 203-01100 *PROOF ROLLING 80.000 6.000
HOUR 0.000 0.00
82.95000 6.000 497.70
0080 203-01555  *DOZING (LANDSCAPING) 40.000 10.000
HOUR 0.000 0.00
93.32000 10.000 933.20
0085 203-01597 *POTHOLING 80.000 0.000
HOUR 0.000 0.00
181.45000 0.000 0.00
0090 206-00510  FILTER MATERIAL (CLASS A) 6.000 0.000
cYy 0.000 0.00
62.18000 0.000 0.00
0095 207-00205  *TOPSOIL 5,211.000 1,661.000
cy 0.000 0.00
8.29000 1,661.000 13,769.69
0100 208-00005  *EROSION LOG 300.000 120.000
LF 100.000 498.00
4.98000 220.000 1,095.60
0105 208-00020  *SILT FENCE 1,974.000 450.000
LF 0.000 0.00
1.04000 450.000 468.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 1.000 1,555.27

1,555.27000 1.000 1,555.27



CONTID: Cl4234 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 32.000 22.000
EACH 10.000 1,158.90
115.89000 32.000 3,708.48
0120 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 0.000 0.00
1,036.85000 1.000 1,036.85
0125 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.250 1,296.06
5,184.25000 0.250 1,296.06
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.350 1,750.00
5,000.00000 0.500 2,500.00
0135 208-00300 *TEMPORARY BERMS 1,388.000 1,388.000
LF 0.000 0.00
2.59000 1,388.000 3,594.92
0140 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
208.29000 0.000 0.00
0145 210-04015 *MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
880.82000 1.000 880.82
0150 212-00006 *SEEDING (NATIVE) 9.700 0.000
ACRE 3.100 1,337.81
431.55000 3.100 1,337.81
0155 212-00047 *SOIL PREPARATION (SPECIAL) 9.700 0.000
ACRE 3.100 2,430.87
784.15000 3.100 2,430.86
0160 213-00003 *MULCHING (WEED FREE) 9.700 0.000
ACRE 3.100 1,452.01
468.39000 3.100 1,452.01
0165 213-00061 *MULCH TACKIFIER 2,910.000 1,400.000
1B 620.000 1,041.60

1.68000 2,020.000 3,393.60
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PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216-00037 *SOIL RETENTION BLANKET (COCONUT) 10,050.000 0.000
sy 0.000 0.00
1.09000 0.000 0.00
0175 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
168.41000 0.000 0.00
0180 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0185 250-00110 HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0190 250-00300 WATER TREATMENT SYSTEM 14.000 0.000
EACH 0.000 0.00
2,072.52000 0.000 0.00
0195 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 15,049.000 8,572.000
cy 0.000 0.00
12.44000 8,572.000 106,635.68
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 0.000 0.00
88.08000 0.000 0.00
0205 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,420.000 0.000
TON 1,676.230 86,862.24
51.82000 1,676.230 86,862.24
0210 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 372.000 0.000
TON 246.700 17,895.62
72.54000 246.700 17,895.62
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 846.000 0.000
GAL 0.000 0.00
2.07000 0.000 0.00
0220 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 82,890.000 36,659.000
sy 0.000 0.00
34.15000 36,659.000 1,251,904.85
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PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 503-00048 *DRILLED CAISSON (48 INCH) 64.000 0.000
LF 0.000 0.00
387.90000 0.000 0.00
0230 506-00212 *RIPRAP (12 INCH) 17.600 0.000
cY 0.000 0.00
62.18000 0.000 0.00
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 508.000
LF 0.000 0.00
51.81000 508.000 26,319.48
0240 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,327.000 799.000
LF 0.000 0.00
60.10000 799.000 48,019.90
0245 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
518.13000 1.000 518.13
0250 603-05024  *24 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
569.94000 1.000 569.94
0255 603-10180 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
103.63000 18.000 1,865.34
0260 603-10240 *24 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
103.63000 10.000 1,036.30
0265 604-00305 *INLET TYPE C (5 FOOT) 2.500 2.500
EACH 0.000 0.00
2,088.98000 2.500 5,222.45
0270 604-00310 *INLET TYPE C (10 FOOT) 11.000 6.000
EACH 0.000 0.00
2,457.63000 6.000 14,745.78
0275 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.750
EACH 0.000 0.00

4,300.85000 0.750 3,225.64
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PCN: 14234-BID ESTIMATE RUN 11/10/2005
PROJECT: IM 2706-034 ESTIMATE NO: 0005 10:49:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 5.250
EACH 0.000 0.00
3,809.32000 5.250 19,998.93
0285 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 6.000
EACH 0.000 0.00
4,423.73000 6.000 26,542.38
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,099.000 0.000
LF 874.000 14,674.46
16.79000 874.000 14,674.46
0295 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 0.000
LF 0.000 0.00
30.43000 0.000 0.00
0300 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 8,070.000 0.000
LF 1,299.000 32,228.19
24.81000 1,299.000 32,228.19
0305 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 1.000 557.72
557.72000 1.000 557.72
0310 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 2.000 2,183.38
1,091.69000 2.000 2,183.38
0315 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,057.60
2,057.60000 1.000 2,057.60
0320 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 1.000 1,558.11
1,558.11000 1.000 1,558.11
0325 607-11580 FENCE (TEMPORARY) 600.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0330 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00

15.62000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0335 612-00002 *DELINEATOR (TYPE IT) 40.000 0.000
EACH 0.000 0.00
17.70000 0.000 0.00
0340 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 391.000
LF 295.000 1,085.60
3.68000 686.000 2,524.48
0345 613-07038 *PULL BOX (36"X48"X18") 1.000 0.000
EACH 0.000 0.00
1,156.90000 0.000 0.00
0350 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,624.79000 0.000 0.00
0355 614-00011 *SIGN PANEL (CLASS I) 4.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0360 614-00012 *SIGN PANEL (CLASS II) 70.000 0.000
SF 0.000 0.00
15.62000 0.000 0.00
0365 614-00013 *SIGN PANEL (CLASS III) 349.000 0.000
SF 0.000 0.00
19.79000 0.000 0.00
0370 614-00200 *STEEL SIGN POST (U-2) 18.000 0.000
LF 0.000 0.00
9.37000 0.000 0.00
0375 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 65.000 0.000
SLIPBASE)
LF 0.000 0.00
28.12000 0.000 0.00
0380 614-10120 *VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
129,722.10000 0.000 0.00
0385 614-10123 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00

5,977.75000 0.000 0.00
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0390 614-30110 *BUTTERFLY STRUCTURE 1.000 0.000
EACH 0.000 0.00
38,217.18000 0.000 0.00
0395 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
19,847.86000 0.000 0.00
0400 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
24,745.18000 0.000 0.00
0405 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 400.000 200.000
LF 0.000 0.00
15.64000 200.000 3,128.00
0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB) (SPEC) 200.000
LF 0.000 0.00
6.81000 200.000 1,362.00
0410 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 0.000
EACH 0.000 0.00
1,132.76000 0.000 0.00
0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 6.000
EACH 0.000 0.00
938.33333 6.000 5,630.00
0415 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
26,800.90000 0.000 0.00
0420 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00
9,921.87000 0.000 0.00
0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 2.000
EACH 0.000 0.00
6,975.00000 2.000 13,950.00
0425 621-00450 *DETOUR PAVEMENT 0.000 0.000
sy 0.000 0.00

18.92000 0.000 0.00
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0426 621-00450 DETOUR PAVEMENT (7.5") 32,981.000 25,606.000
sy 6,512.000 102,694.24
15.77000 32,118.000 506,500.86
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.354
LS 0.146 7,300.00
50,000.00000 0.500 25,000.00
0435 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
188,400.00000 0.600 113,040.00
0440 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
7,500.00000 0.400 3,000.00
0445 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
76.95000 0.000 0.00
0450 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 504.000 167.000
GAL 126.000 9,695.70
76.95000 293.000 22,546.35
0455 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,533.000 0.000
SF 0.000 0.00
8.72000 0.000 0.00
0460 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
653.93000 0.000 0.00
0465 630-00000 *FLAGGING 1,500.000 860.000
HOUR -50.000 -901.00
18.02000 810.000 14,596.20
0470 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 0.000 0.00
48.92000 0.000 0.00
0475 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00

1,040.78000 0.000 0.00
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0480 630-00007 *TRAFFIC CONTROL INSPECTION 62.000 48.000
DAY 14.000 1,194.76
85.34000 62.000 5,291.08
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 61.000
DAY 14.000 4,907.42
350.53000 75.000 26,289.75
0490 630-80001 *FLASHING BEACON (PORTABLE) 7.000 3.500
EACH 0.000 0.00
1,457.10000 3.500 5,099.85
0495 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.500
EACH 0.000 0.00
312.24000 0.500 156.12
0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.500
EACH 0.000 0.00
78.06000 0.500 39.03
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 14.500
EACH 0.000 0.00
130.10000 14.500 1,886.45
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.000
EACH 0.000 0.00
135.30000 3.000 405.90
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 111.500
SF 0.000 0.00
12.49000 111.500 1,392.64
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
10,095.61000 2.000 20,191.22
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
1,248.94000 1.500 1,873.41
0530 630-80360 *DRUM CHANNELIZING DEVICE 1,600.000 115.000
EACH 0.000 0.00

39.55000 115.000 4,548.25
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0535 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 16,750.000 6,955.000
LF 0.000 0.00
13.29000 6,955.000 92,431.95
0540 630-80378 GLARE SCREEN (TEMPORARY) 600.000 300.000
LF 0.000 0.00
10.55000 300.000 3,165.00
0545 630-80380 *TRAFFIC CONE 500.000 150.000
EACH 0.000 0.00
13.53000 150.000 2,029.50
0550 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
1,026.05000 0.000 0.00
0555 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.500
EACH 0.000 0.00
3,122.35000 0.500 1,561.18
0560 700-70010 F/A MINOR CONTRACT REVISIONS 195,380.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 140,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70021 F/A ON-THE-JOB TRAINEE 7,680.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0580 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 78,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0590 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70074 F/A OBTAIN POWER FROM XCEL 10,000.000 1,926.310
FA 0.000 0.00
1.00000 1,926.310 1,926.31
0600 700-70131 F/A MODIFY ROW FENCE 3,168.150 3,168.150
FA 0.000 0.00
1.00000 3,168.150 3,168.15
0605 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00005 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 20.000 8.000
DAY 0.000 0.00
231.00000 8.000 1,848.00
CAT 0200 CURRENT AMT $ 6,546,862.67 $ 350,966.155S 2,941,987.62
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0615 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.800
EACH 0.000 0.00
25,000.00000 0.800 20,000.00
0620 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0625 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,500.00 $ 0.00$ 20,000.00
PROJECT TOTAL CURRENT AMT $ 6,573,362.67 $ 350,966.15% 2,961,987.62




